

TECHNO-COMMERCIAL PROPOSAL

PROPOSAL NO.

ISE-PP-2526-00001

PROPOSAL DATE

1 Apr 2026

VALID UNTIL

6 Apr 2026

CUSTOMER NAME

Rahul Sharma

PROJECT CAPACITY

4.58 kWp

SHORT ADDRESS

Satellite, Ahmedabad

1 Apr 2026

Dear Rahul Sharma,
Subject: Techno-Commercial Proposal for 4.58 kWp On-Grid Rooftop Solar (SRTPV) System

With reference to our meeting and discussions, we are pleased to submit our offer for the above-mentioned on-grid solar rooftop system as per the scope defined herein.

We trust this techno-commercial proposal meets your requirements. Please feel free to contact us for any further information.

We look forward to a valuable association.

Thanking you,

For Ivaan Solar Energy

BILL OF MATERIALS

Sr.	Item	Description	Qty	Capacity	Make
1	Solar PV Module	Waaree TOPCON DCR Bi-570Wp+ Modules	6	570Wp+	Waaree
		Waaree NDCR Bi-580Wp+ Modules	2	580Wp+	Waaree
2	Solar Inverter	On Grid String Inverter	1	5 kW (Single Phase)	Polycab/ Deye
3	Structure	Strt Putling 41×41×2mm, Thickness 2mm Galvanized GI Pipe 3 × 1.5"	As Per Design	4.6 kW	—
4	Cable	As per project requirements and PCU specifications	—	—	—
5	AC/DC Distribution box	As per design	1 Set	—	—
6	Earthing Kit with LA	Maintenance free earthing with accessories; Lightning Arrestor with structure clamp	1 Set	—	—
7	Transportation	Transportation of material to the site of installation			
8	Installation	Material unloading, lifting, installation and commissioning			

PROJECT SUMMARY

Project Capacity

4.58 kWp On-Grid Rooftop

Inverter

Polycab/Deye 5 kW On-Grid String

Connection

Single Phase

Est. Annual Generation

7,786 kWh

Panel Technology

Waaree TOPCON DCR Bi-570Wp+

Structure

Custom Fabricated Structure

Scheme

Turnkey EPC with Net Metering (included)

Performance Ratio (est.)

~75%

Scope of Ivaan Solar Energy

- Design and engineering of the rooftop solar power system
- Supply of all equipment including packaging, forwarding, freight, and transit insurance
- Project management for timely execution
- On-site installation and commissioning
- Net metering liaisoning and grid connectivity (included in quoted price)

Client Scope

- All civil works including structure grounding and site levelling
- Electricity and water at site at no cost to Ivaan Solar Energy
- Internet connection with static IP (if required for remote monitoring)
- Load extension and related statutory deposits, wherever applicable
- Any scope beyond the agreed bill of materials in this proposal

GENERATION ESTIMATE

ANNUAL PRODUCTION

7,786 kWh

MONTHLY AVERAGE

649 kWh


SPECIFIC GENERATION

**1,700 kWh/
kWp/yr**

PERFORMANCE RATIO

~75%

Monthly Est. AC Generation (kWh) — Jalgaon, Maharashtra



Generation estimates are based on 1,700 kWh/kWp/year for Maharashtra, with monthly distribution reflecting average solar irradiance at Jalgaon. Actual generation depends on site conditions, shading, cleaning, and grid availability.

WARRANTY

Solar Modules

30 Years

30 years against manufacturing defects;
power output 90% at end of 10th year,
80% at end of 27th year

Inverter

8 Years

8 years from date of installation

Other BOS Components

1 Year

BOS Components Include ACDB, DCDB
and other small components used in
System

All warranties as per respective OEM terms and conditions.

COMMERCIAL OFFER

Gross Project Cost Payable

₹2,18,000

Central Government Subsidy

₹78,000

Central Government subsidy (₹78,000) is credited directly to the beneficiary account per MNRE norms after commissioning. The gross project cost stated above is payable by the customer; NDCR panels are not eligible for subsidy. Net effective investment: ₹1,40,000.

GST split: 70% supply @ 5% (₹1,52,600) · 30% installation @ 18% (₹65,400)

PAYMENT SCHEDULE

1

50% Advance + LOA

Along with Letter of Acceptance (for fabrication and booking of panels & inverters)

2

40% Material Readiness

Against pro forma invoice upon confirmation of material readiness for dispatch

3

10% Commissioning

After system commissioning, against completion certificate

OUR INSTALLATION TIMELINE



Order Confirmed

Day 0



Documents

Day 1-2



Name Change*

+15-30 Days



DISCOM Application

Day 3-7



Loan Approval*

+10-20 Days



Structure Installation

Day 7-15



Electrical Installation

Day 15-18



Solar Panel Installation

Day 18-20



Meter Approval

Day 20-25



Net Meter Installation

Day 25-30



Subsidy Processing

Day 30-60*



Warranty Handover

Day 30-60



Document Handover

Day 30-60



Project Completed

Actual timelines may vary depending on DISCOM/MSEB approvals, documentation, financing, site readiness, net meter availability and government subsidy processing.

ENVIRONMENTAL IMPACT (25 YEARS)

CO₂ OFFSET
159.61 MT

EQUIVALENT TREES PLANTED
7,601

COAL BURN AVOIDED
97.33 MT

PETROL CONSUMPTION AVOIDED
15,572 L

EQUIVALENT KM DRIVEN
2,33,580 km

EQUIVALENT ACRES OF FOREST
7.47 ac/yr

ABOUT WAAREE

WAAREE Energies Ltd.

- India's leading solar PV manufacturer
- MNRE channel partner
- 1.5 GW+ manufacturing capacity
- Tier-1 rated module supplier
- Turnkey EPC expertise

WAAREE is India's largest vertically integrated solar energy solutions company and an MNRE channel partner. As one of India's leading manufacturers of Solar PV Modules with Tier 1 rating, Waaree provides complete turnkey EPC solutions including feasibility analysis, design and engineering, procurement, project management, installation, and commissioning.

With state-of-the-art manufacturing facilities and an annual production capacity exceeding 1.5 GW, Waaree delivers reliable on-grid and off-grid solar systems backed by decades of engineering excellence.

TERMS & CONDITIONS

- Any MNRE subsidy or exemption shall be passed on to the client as per applicable government policy.
- In case of cancellation, the customer shall pay for proportionate work completed plus 10% of the balance project value. Advance paid is non-refundable except as mutually agreed based on project progress.

BANK DETAILS

Account Name: Ivaan Solar Energy
IFSC: ICIC0000375 | Jalgaon Branch
Account Number: 037505012379
Account Type: Over Draft

UPI / QR Code

Scan to pay

For Ivaan Solar Energy

Authorised Signatory
Company Stamp